
Project Review Committee (PRC) 

Report to CPARB 

May 13, 2010 

 

The Project Review Committee assembled two panels for our regularly scheduled 

meeting held on March 25, 2010, during which two (2) GC/CM Project Applications 

were reviewed and approved as follows: 

 

 

Island Hospital 

Skagit County Public Hospital District No. 2 

 

Proposed Project: 

22,000 SF Medical Arts Pavilion addition and selected renovations 

 

Estimated total Project cost:     $ 8,550,000 

Estimated Construction cost:    $ 5,850,000 

Schedule:  Retain GC/CM          5/24/10 

                  90% CD’s                  9/30/10 

                  Construction             11/16/10 – 9/20/11 

 

 

Mason General Hospital 

Mason County Public Hospital District No. 1 

 

Proposed Project: 

Three-phased addition and renovations including new surgery wing, main 

entrance, MRI installation, renovated public areas and patient rooms. 

 

Estimated total project cost:          $32,862,000 

Estimated construction cost:          $19,289,000 

Schedule:         Retain GC/CM               6/10 

                         Complete CD’s              2/11 

                         Construction:                 4/11 – 9/13 [3 phases] 

Funding:  Available funds plus debt financing [bonds] 

 

Next Meeting: May 27, 2010 will include all PRC members with the tentative agenda:  

 Approval of past meeting(s) minutes 

 Briefing by CPARB staff on legislative matters/session outcome 

 Election of new vice chair for year starting July 1, 2010 

 PRC membership update 

 One project application for review:  

o Design-build UW Harborview Medical Center Harborview Hall 

Demolition 


